## Plan of Work Log

Date	Time Involved	Team member responsible	Comments
10/26/2024	0.5 hours	PK, NK, DS, AM	Introductory meeting, brainstorming, listing research topics
10/30/2024	1.5 hours	AM, NK, DS	Created work log, further brainstorming
11/01/2024	2 hours	PK	Design, work distribution
11/07/2024	2 hours	DS, AM, NK, PK	Programming, icon and background design
11/10/2024	3 hours	AM, DS, NK, PK	Check-in to see how each of the website components are going, critique and improvements made to each component + work time
11/15/2024	2 hour	AM, NK, PK	Individual work on separate pages, programming, and design
11/21/2024	2 hours	AM, NK, DS, PK	Individual work on separate pages, programming, and design
11/26/2024	1 hour	PK, DS, NK	Programming, pushing changes, and organizing website files
12/1/2024	3	AM, PK, DS	Programming, organizing website files, getting the copyright checklist signed
12/6/2024	1	AM, PK, DS, NK	Finalize website for districts